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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 494 Date: 05-Mar-2012 Monday

Approved Date:

Shift Hours: 04:00 am 03:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 909

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on PWS # 75 ,
76 & 77 on the South saddle on the tower .

Obra , Carlos , Jack , Jeffery , Julian , & Mario had to work on the South saddle on the tower .
Crews had to work on PWS # 76 . They started at 7:20 AM. They had to remove the wooden blocks from
the trough , clean the trough , take the twist out of the strand ,form & install . Crews were done at 9:15 AM.

After that , crews had to work on PWS # 77 . Following the same procedures as the previous
strand . They started on PWS # 76 at 9:20 AM.

Anthony , Augie , Carlos , Gary , Hayes , Jacob , & Kevin had to work on fine tune adjustments for
various strands , & they had to work on rough adjustments for PWS # 75 & 76 .

Adjusting crews had to adjust PWS # 75 on the South side . They started at 7;20 AM. Crews were
done at 7:40 AM. They pulled 1.32 meters . They pulled back West 0.07 meter . Crews were done at 8:00
AM.

After that , crews had to work on PWS # 76 . They started on the North side at 8:50 AM. Crews were
done at 9:05 AM. They pulled 1.08 meters . They started on the South side at 9:20 AM. Crews were done
at 9:55 AM. They pulled 1.12 meters .

At 10:15 AM. We had staff meeting in Caltrans conex in the field . I was pulled out of the tower
activities & I was assigned to new duties on the West loop . The meeting was over at 11:30 AM.

In the afternoon , I had to work with Matt on surveying the centers the suspender brackets on the
North & South sides for the as build lay out . We started at 12:30 PM. We were done at 2:10 PM.

Then , I took a tour with Lorain in the West loop area to get familiar with all the activities . I was
done at 3:00 PM.

Phil & I had to work on the main span stand measurements . We had to measure PWS # 68 thru 74 .
We started on the North main span at 4:30 AM. We were done at 4:50 AM. We started on the South main
span at 5:00 AM. We were done at 5:30 AM.

After that , we had to measure PWS # 74 , 75 , 76 , & 77 on the West loop on the North & South
sides . We were done at 6:10 AM.

We returned to the North main span at 6:30 AM to remeasure PWS # 68 . We were done at 6:40
AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 494 Date: 05-Mar-2012 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

FOR GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP MARIO MARQUEZIronworker 0.00 0.00 0.00 0.00

JNM JULIENT POULKIronworker 0.00 0.00 0.00 0.00

JNM JOSE ALFAROIronworker 0.00 0.00 0.00 0.00

JNM JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

JNM JACK HUNTERIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 0.00 0.00
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